

TABLE : Summary of Progress So Far and future timetable

CONSULTATION STAGE	PURPOSE	DATE		
<p>1. LDF Core Strategy “Issues and Ideas”</p> <p>2. LDF Core Strategy “Issues and Options”</p> <p><i>Localism Bill Introduced to Parliament</i></p> <p>3. Localism Community Engagement Phase I</p>	<p>Early consultation on development and growth issues</p> <p>Presenting a vision, objectives and the main alternative options for accommodating 36,600 new homes in the HMA by 2026</p> <p><i>Coalition Government proposals to embed ‘localism’ into planning and scrap “top-down” targets</i></p> <p>Responding to the Localism Bill and discussing local planning and infrastructure issues with local people</p>	<p>January - March 2009</p> <p>January - May 2010</p> <p>December 2010</p> <p>February – March 2011</p>	<p>COMPLETED</p>	
<p>4. Localism Engagement Phase 2: LDF Options for Growth</p>	<p>With the prospect of the removal of targets, to consult on options for amount and location of future house-building up to 2028</p>	<p>July - September 2011</p>		<p>NEXT STEPS</p>
<p>5. “Publication” of Draft LDF Core Strategies</p> <p><i>Localism Bill expected to come into force</i></p>	<p>Statutory stage of consultation on final proposals for growth up to 2028</p> <p><i>Bill becomes law, sets context for localism regulations and abolishes “top down” building targets</i></p>	<p>Early 2012</p> <p>End 2011</p>		
<p>6. “Submission” of LDF Core Strategies</p>	<p>Formal submission of proposals to government</p>	<p>Spring 2012</p>		
<p>7. Public Examinations</p>	<p>Formal independent hearings to assess soundness of draft core strategies</p>	<p>Summer 2012</p>		
<p>8. Formal adoption of LDF Core Strategies</p>	<p>Formal adoption of aligned core strategies in the Derby Housing Market Area</p>	<p>End 2012</p>		